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1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 11/4/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. In January, 2020, the site boundaries were expanded. The new site is bounded by the former
CSX rail line and Northside Drive to the east, North Avenue to the north, Oliver Street and Sciple Terrace to
the west, and Foundry Street to the south. The address used is 395 Elm Street, Atlanta, Fulton County,
Georgia 30314. The Site coordinates are Latitude: 33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the new boundary. Based on property zoning codes, there are an estimated 1058 residential
properties within the entirety of the boundary, both Phase 1 and 2. Most are singlefamily homes, although
there are several multifamily properties within the area. Nearly all of the owners are absentee landlords
renting out the property. Additionally  English Avenue has a high percentage of unimproved or abandoned
property. The 2008 housing crisis left many properties distressed, and many properties remain abandoned.
A parcelbyparcel verification of the new area, termed "Phase 2" is underway. This process was already
performed in Phase 1 at the outset of response activity. The final number of properties will be determined
based on the actualuse survey of the parcels.

1.1.2.2 Description of Threat
Atlanta's west side neighborhoods were developed in the late 1880s through the first half of the 20th
Century. During that time, several foundries operated in the Atlanta area, and the slag generated as a
byproduct was reportedly available for use as fill. Based on subsequent investigation, slag appears to
underlie not only large areas spanning multiple properties, but also in smaller, discrete locations where the
owner or contractor needed to fill in low areas or reinforce driveways or alleyways with a readilyavailable
source of road bed.

The slag used in Westside has high concentrations of lead. Portions of the slag pulverized and analyzed by
Emory University, showed lead concentrations in the slag were over 6,100 milligrams per kilogram (mg/kg),
or parts per million (ppm). The slag is intermixed with a range of smallersized particles, forming a soil layer
that is, in places, at least 10 feet thick. This soil layer has lead concentrations greater than 400 ppm in
the particle size range smaller than 150 microns. Lead is a hazardous substance as defined at title 40 of
the Code of Federal Regulations, Section 302.4 (40 CFR 302.4). EPA has promulgated a Removal
Management Level (RML) of 400 ppm lead for residential exposure scenarios.There are lead concentrations
in residential soil at the Westside Lead site that exceed the EPA RML that are a threat to human health for
persons living on or near these properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In 2018, a Doctoral candidate working in the Saikawa Lab at Emory University was studying lead and other
heavy metal concentrations in urban gardens in Atlanta. Working with the Historic Westside Gardens club,
Emory identified high lead levels in soil from lots surrounding the garden on Elm Street in English Avenue,
with lead concentrations as high as 4,500 ppm. Subsequent investigation led to an usual rock being shown
to the student's adviser, who was also a Risk Assessor for the EPA Region 4 Superfund and Emergency
Management Division's Superfund Scientific Support Branch. The EPA employee immediately identified the
rock as slag. Since Emory used a sampling and analysis method similar to EPA's methods, the data were
assessed to have reasonable quality. The Risk Assessor brought the information to the Region 4
Emergency Response, Removal, Prevention, and Preparedness Branch (ERRPPB) for review.

The data was subsequently turned over to the Georgia Department of Environmental Protection for
assessment. In November 2018 GA EPD requested EPA initiate a Removal Site Evaluation, and OnScene
Coordinator (OSC) Chuck Berry was assigned the project. A meeting with the OSC, GA EPD, the City of
Atlanta, and the Superfund Technical Assessment and Response Team (START) was held in December
2018 to discuss a sampling approach. EPA agreed to conduct the sampling and then return to the other
entities with the results to discuss any future site plans.

Due to the Federal Government shutdown in December 2018 and January 2019, sampling activities did not
commence until late March 2019. An initial study area of 60 parcels was selected from the 2block area
surrounding the Elm Street garden. , The Superfund Technical Assessment and Response Team (START)
contractor, Oneida Total Integrated Services (OTIE) sampled the lots using the Incremental Sampling
Method (ISM). ISM attempts to obtain highquality statistical data that more accurately reflects the average
concentration across any area. Each improved property with a house was divided up into smaller exposure
units (e.g.front/back/side). Additionally, any areas of increased exposure (e.g. play areas, gardens) were
sampled independently. Unimproved lots were sampled as a single unit. The soil was sieved to obtain the
fraction of particle sizes less than 150 microns (μm) in diameter, as this is believed to more accurately
reflect the average particle size one is exposed to after working or playing in the soil (based on the
supposition that most adults and children brush the course material from their hands once done). An XRay
Fluoroscope (XRF) was used to analyze the sieved soil, and this was then split to obtain analytical
laboratory results from the Region 4 Regional Laboratory in Athens, Georgia. Based on a statistical review
of the data, initial samples achieved a 99.7% correlation with XRF data for sieved samples. This has allowed
XRF to be the primary analytical method used at the site instead of relying on laboratory data turnaround. 

Access to only 23 of the initial properties was obtained. However, 15 of those properties showed lead
concentrations in at least one area of the property exceeded the Region 4 RML of 400 ppm. The OSC then
expanded the site investigation area to encompass a total of 368 residential properties. Then, another
expansion occurred in January 2020 to a preliminary total of 1058 residential parcels. This total number will
be refined based on the parcel verification, currently underway. Sampling continues as additional access
agreements are received. The status of the sampling is given in Section 2.1.4 Progress Metrics. Generic
resident information (number of residents and approximate ages) were collected where possible in order to
facilitate prioritizing removals.

In November, 2019, an Action Memorandum was signed by the Region 4 Superfund and Emergency
Management Division Director. The AM approved up to 2 feet of contaminated soil be removed from
properties with lead concentrations greater than 400 ppm. Because of the impending holiday schedules, the
OSC opted to wait until after the first of the year to mobilize to the site and begin construction of staging
areas.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions
The OSC used resident demographic data collected during the RSE to prioritize parcels for removal.
Parcels were placed into a tiered system depending on the lead levels on the property and the ages of the
residents living there. This approach is consistent with other Removal sites in Region 4. However, due to the
large number of unimproved / abandoned lots in English Avenue, another tier was added to the standard 4
tier system to accommodate the lower risk posed by these lots. The tiers are:

Tier 1: Parcels with children under 14 living on them with lead levels greater than or equal to 1,200 ppm.
Tier 2: Parcels with children under 14 living on them with lead levels less than 1,200 ppm but greater than or
equal to 400 ppm.
Tier 3: Parcels with adults age 14 and over living on them with lead levels greater than or equal to 1,200
ppm.
Tier 4: Parcels with adults age 14 and over living on them with lead levels less than 1,200 ppm but greater
than or equal to 400 ppm.
Tier 5: Unimproved or abandoned property.

Use of the tiers is not mandated by any Agencywide or Regional policy and only serves as guide for
prioritizing the highest risk properties. Other extenuating factors may alter the sequencing of removals.
Additionally, the database used to generate these tiers is not complete. Many properties were sampled
without being able to interview the residents (most frequently when a landlord signs for access and the
tenant is not home with the sampling occurs). Thus, the tiering numbers reported in Section 2.1.5 do not
add up to the total number of properties slated for removal. There are currently no Tier 1 properties.

CMC, Inc, the Emergency and Rapid Response Services (ERRS) contractor mobilized to the site on
January 6, 2020, and began construction of staging areas for fill and contaminated soil. Tetra Tech, Inc., the
Superfund Technical Assessment and Response Team (START) contractor also mobilized to the site to
assist with residential relations and air monitoring.

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

START completed the process of verifying the zoning use codes for all the parcels in Phase 2.

ERRS completed excavation of all properties draining into the sewer drain behind 406 Elm Street, which
included the two Tier 2 properties that were initially targeted for removal. Rain during the week severely
limited site activities.  Excavation was possible during the rain, but backfill activities were not able to begin.
ERRS demobilized for a scheduled break from February 23 until March 1.

2.1.2 Response Actions This Reporting Period

Site crews have taken steps to reduce their potential exposure to the coronavirus, including taking worker
body temperatures during the morning safety briefing, maintaining social distancing between workers when
possible, reducing or eliminating their exposure to the general public, and performing increased common
area cleanings.

Crews continued to excavate unoccupied property because of inclement weather, which will not allow
backfill activities to proceed. Crews worked through the weekend to make up for lost time. Sunday work
was coordinated with the residents, who were all in agreement that it was necessary. 

An incident occurred on site, March 4. An individual brandished a firearm directly in front of the work site.
While not aggressive towards the crew, the individual was obviously intoxicated and unpredictable. Police
were notified by the OSC, and the individual was subsequently arrested. 

Phase 2 parcel verification was completed. Additionally, an entire city block was recently purchased by the
Westside Future Fund. WFF is planning on sampling their own property to determine if a listing under the
GA Brownfield program is more appropriate for their plans. A final parcel count will not be determined until
we discuss the process with WFF and identify exactly which parcels they are removing from the site. The
county tax database is frequently several months behind realworld actions, so this will have to be a manual
process.

Signed access for the staging area property was received, and CMC mobilized additional crew and
equipment to begin modifying the property for usability. French drains were installed through several
properties to facilitate water removal. A break in the weather allowed the backfill borrow pit to resume
operations. A final count of parcels within the expanded site boundary was completed and verified.  

Due to forecast rain, EPA has decided to only expose contamination that can reasonably be backfilled
within 48 hours. Operations will focus on tree removal and staging area preparation. Completion of the new
staging area is expected to provide a noticeable increase of project efficiency. 

Another security event occurred onsite March 9th. A homeless man aggressively panhandled and
threatened a female contractor. The employee escaped without physical harm, but was frightened,
nonetheless. Site security is becoming an increasing issue as the local population becomes more
comfortable and used to our activities. Vandalism, theft, and personal security events have already occurred
at the site. Additional incidents will prompt discussions with management about armed security onsite to
protect workers and property. In the meantime, a strict buddysystem approach to personal security is in
effect.

The public meeting scheduled for March 12, 2020 was canceled because the facility was closed due to
COVID‐19 virus.

2.1.2 Outreach and Community Involvement
EPA initiated public outreach to inform residents of the expanded site boundaries and attempt to obtain
access agreements for property located in Phase 2. A fact sheet and access agreements were mailed out
to all owners and tenants in Phase 2. The public meeting scheduled for March 12, 2020 was canceled to
the CoViD19 response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
To date, no PRPs have been identified.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period.

SAMPLING

Total Properties (estimated):  1068

Access Granted: 269

Properties Sampled: 168

Properties Requiring
Removal:

90

REMOVALS

Properties Requiring
Removal:

90

Properties in Progress: 11

Properties Completed: 2

Properties Remaining: 88 

DISPOSAL

Tons of nonhazardous soil: 1,193

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Properties with a soil lead level in at least one decision unit will be scheduled. Priority will be given to
properties with young children living at or who are frequent visitors the residence. Soil excavation will be
from 01 feet generally. Residents will be urged to allow removal of trees from the property. Restoration will
be made to asnear the original condition as possible. Sampling will continue as access agreements are
received.

2.2.1.2 Next Steps
The expansion into Phase 2 will require enhanced START participation and, consequently, funding.
Outreach efforts will be enhanced to collect a greater percentage of resident demographic data used for
tiering properties for removal.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. In terns of work progress,
rain continues to be the biggest challenge to efficient operations.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,550,000.00 $900,000.00 $650,000.00 41.94%

TAT/START $60,000.00 $40,000.00 $20,000.00 33.33%

Intramural Costs

Total Site Costs $1,610,000.00 $940,000.00 $670,000.00 41.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. In January, 2020, the site boundaries were expanded. The new site is bounded by the former
CSX rail line and Northside Drive to the east, North Avenue to the north, Oliver Street and Sciple Terrace to
the west, and Foundry Street to the south. The address used is 395 Elm Street, Atlanta, Fulton County,
Georgia 30314. The Site coordinates are Latitude: 33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the new boundary. Based on property zoning codes, there are an estimated 1058 residential
properties within the entirety of the boundary, both Phase 1 and 2. Most are singlefamily homes, although
there are several multifamily properties within the area. Nearly all of the owners are absentee landlords
renting out the property. Additionally  English Avenue has a high percentage of unimproved or abandoned
property. The 2008 housing crisis left many properties distressed, and many properties remain abandoned.
A parcelbyparcel verification of the new area, termed "Phase 2" is underway. This process was already
performed in Phase 1 at the outset of response activity. The final number of properties will be determined
based on the actualuse survey of the parcels.

1.1.2.2 Description of Threat
Atlanta's west side neighborhoods were developed in the late 1880s through the first half of the 20th
Century. During that time, several foundries operated in the Atlanta area, and the slag generated as a
byproduct was reportedly available for use as fill. Based on subsequent investigation, slag appears to
underlie not only large areas spanning multiple properties, but also in smaller, discrete locations where the
owner or contractor needed to fill in low areas or reinforce driveways or alleyways with a readilyavailable
source of road bed.

The slag used in Westside has high concentrations of lead. Portions of the slag pulverized and analyzed by
Emory University, showed lead concentrations in the slag were over 6,100 milligrams per kilogram (mg/kg),
or parts per million (ppm). The slag is intermixed with a range of smallersized particles, forming a soil layer
that is, in places, at least 10 feet thick. This soil layer has lead concentrations greater than 400 ppm in
the particle size range smaller than 150 microns. Lead is a hazardous substance as defined at title 40 of
the Code of Federal Regulations, Section 302.4 (40 CFR 302.4). EPA has promulgated a Removal
Management Level (RML) of 400 ppm lead for residential exposure scenarios.There are lead concentrations
in residential soil at the Westside Lead site that exceed the EPA RML that are a threat to human health for
persons living on or near these properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In 2018, a Doctoral candidate working in the Saikawa Lab at Emory University was studying lead and other
heavy metal concentrations in urban gardens in Atlanta. Working with the Historic Westside Gardens club,
Emory identified high lead levels in soil from lots surrounding the garden on Elm Street in English Avenue,
with lead concentrations as high as 4,500 ppm. Subsequent investigation led to an usual rock being shown
to the student's adviser, who was also a Risk Assessor for the EPA Region 4 Superfund and Emergency
Management Division's Superfund Scientific Support Branch. The EPA employee immediately identified the
rock as slag. Since Emory used a sampling and analysis method similar to EPA's methods, the data were
assessed to have reasonable quality. The Risk Assessor brought the information to the Region 4
Emergency Response, Removal, Prevention, and Preparedness Branch (ERRPPB) for review.

The data was subsequently turned over to the Georgia Department of Environmental Protection for
assessment. In November 2018 GA EPD requested EPA initiate a Removal Site Evaluation, and OnScene
Coordinator (OSC) Chuck Berry was assigned the project. A meeting with the OSC, GA EPD, the City of
Atlanta, and the Superfund Technical Assessment and Response Team (START) was held in December
2018 to discuss a sampling approach. EPA agreed to conduct the sampling and then return to the other
entities with the results to discuss any future site plans.

Due to the Federal Government shutdown in December 2018 and January 2019, sampling activities did not
commence until late March 2019. An initial study area of 60 parcels was selected from the 2block area
surrounding the Elm Street garden. , The Superfund Technical Assessment and Response Team (START)
contractor, Oneida Total Integrated Services (OTIE) sampled the lots using the Incremental Sampling
Method (ISM). ISM attempts to obtain highquality statistical data that more accurately reflects the average
concentration across any area. Each improved property with a house was divided up into smaller exposure
units (e.g.front/back/side). Additionally, any areas of increased exposure (e.g. play areas, gardens) were
sampled independently. Unimproved lots were sampled as a single unit. The soil was sieved to obtain the
fraction of particle sizes less than 150 microns (μm) in diameter, as this is believed to more accurately
reflect the average particle size one is exposed to after working or playing in the soil (based on the
supposition that most adults and children brush the course material from their hands once done). An XRay
Fluoroscope (XRF) was used to analyze the sieved soil, and this was then split to obtain analytical
laboratory results from the Region 4 Regional Laboratory in Athens, Georgia. Based on a statistical review
of the data, initial samples achieved a 99.7% correlation with XRF data for sieved samples. This has allowed
XRF to be the primary analytical method used at the site instead of relying on laboratory data turnaround. 

Access to only 23 of the initial properties was obtained. However, 15 of those properties showed lead
concentrations in at least one area of the property exceeded the Region 4 RML of 400 ppm. The OSC then
expanded the site investigation area to encompass a total of 368 residential properties. Then, another
expansion occurred in January 2020 to a preliminary total of 1058 residential parcels. This total number will
be refined based on the parcel verification, currently underway. Sampling continues as additional access
agreements are received. The status of the sampling is given in Section 2.1.4 Progress Metrics. Generic
resident information (number of residents and approximate ages) were collected where possible in order to
facilitate prioritizing removals.

In November, 2019, an Action Memorandum was signed by the Region 4 Superfund and Emergency
Management Division Director. The AM approved up to 2 feet of contaminated soil be removed from
properties with lead concentrations greater than 400 ppm. Because of the impending holiday schedules, the
OSC opted to wait until after the first of the year to mobilize to the site and begin construction of staging
areas.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions
The OSC used resident demographic data collected during the RSE to prioritize parcels for removal.
Parcels were placed into a tiered system depending on the lead levels on the property and the ages of the
residents living there. This approach is consistent with other Removal sites in Region 4. However, due to the
large number of unimproved / abandoned lots in English Avenue, another tier was added to the standard 4
tier system to accommodate the lower risk posed by these lots. The tiers are:

Tier 1: Parcels with children under 14 living on them with lead levels greater than or equal to 1,200 ppm.
Tier 2: Parcels with children under 14 living on them with lead levels less than 1,200 ppm but greater than or
equal to 400 ppm.
Tier 3: Parcels with adults age 14 and over living on them with lead levels greater than or equal to 1,200
ppm.
Tier 4: Parcels with adults age 14 and over living on them with lead levels less than 1,200 ppm but greater
than or equal to 400 ppm.
Tier 5: Unimproved or abandoned property.

Use of the tiers is not mandated by any Agencywide or Regional policy and only serves as guide for
prioritizing the highest risk properties. Other extenuating factors may alter the sequencing of removals.
Additionally, the database used to generate these tiers is not complete. Many properties were sampled
without being able to interview the residents (most frequently when a landlord signs for access and the
tenant is not home with the sampling occurs). Thus, the tiering numbers reported in Section 2.1.5 do not
add up to the total number of properties slated for removal. There are currently no Tier 1 properties.

CMC, Inc, the Emergency and Rapid Response Services (ERRS) contractor mobilized to the site on
January 6, 2020, and began construction of staging areas for fill and contaminated soil. Tetra Tech, Inc., the
Superfund Technical Assessment and Response Team (START) contractor also mobilized to the site to
assist with residential relations and air monitoring.

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

START completed the process of verifying the zoning use codes for all the parcels in Phase 2.

ERRS completed excavation of all properties draining into the sewer drain behind 406 Elm Street, which
included the two Tier 2 properties that were initially targeted for removal. Rain during the week severely
limited site activities.  Excavation was possible during the rain, but backfill activities were not able to begin.
ERRS demobilized for a scheduled break from February 23 until March 1.

2.1.2 Response Actions This Reporting Period

Site crews have taken steps to reduce their potential exposure to the coronavirus, including taking worker
body temperatures during the morning safety briefing, maintaining social distancing between workers when
possible, reducing or eliminating their exposure to the general public, and performing increased common
area cleanings.

Crews continued to excavate unoccupied property because of inclement weather, which will not allow
backfill activities to proceed. Crews worked through the weekend to make up for lost time. Sunday work
was coordinated with the residents, who were all in agreement that it was necessary. 

An incident occurred on site, March 4. An individual brandished a firearm directly in front of the work site.
While not aggressive towards the crew, the individual was obviously intoxicated and unpredictable. Police
were notified by the OSC, and the individual was subsequently arrested. 

Phase 2 parcel verification was completed. Additionally, an entire city block was recently purchased by the
Westside Future Fund. WFF is planning on sampling their own property to determine if a listing under the
GA Brownfield program is more appropriate for their plans. A final parcel count will not be determined until
we discuss the process with WFF and identify exactly which parcels they are removing from the site. The
county tax database is frequently several months behind realworld actions, so this will have to be a manual
process.

Signed access for the staging area property was received, and CMC mobilized additional crew and
equipment to begin modifying the property for usability. French drains were installed through several
properties to facilitate water removal. A break in the weather allowed the backfill borrow pit to resume
operations. A final count of parcels within the expanded site boundary was completed and verified.  

Due to forecast rain, EPA has decided to only expose contamination that can reasonably be backfilled
within 48 hours. Operations will focus on tree removal and staging area preparation. Completion of the new
staging area is expected to provide a noticeable increase of project efficiency. 

Another security event occurred onsite March 9th. A homeless man aggressively panhandled and
threatened a female contractor. The employee escaped without physical harm, but was frightened,
nonetheless. Site security is becoming an increasing issue as the local population becomes more
comfortable and used to our activities. Vandalism, theft, and personal security events have already occurred
at the site. Additional incidents will prompt discussions with management about armed security onsite to
protect workers and property. In the meantime, a strict buddysystem approach to personal security is in
effect.

The public meeting scheduled for March 12, 2020 was canceled because the facility was closed due to
COVID‐19 virus.

2.1.2 Outreach and Community Involvement
EPA initiated public outreach to inform residents of the expanded site boundaries and attempt to obtain
access agreements for property located in Phase 2. A fact sheet and access agreements were mailed out
to all owners and tenants in Phase 2. The public meeting scheduled for March 12, 2020 was canceled to
the CoViD19 response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
To date, no PRPs have been identified.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period.

SAMPLING

Total Properties (estimated):  1068

Access Granted: 269

Properties Sampled: 168

Properties Requiring
Removal:

90

REMOVALS

Properties Requiring
Removal:

90

Properties in Progress: 11

Properties Completed: 2

Properties Remaining: 88 

DISPOSAL

Tons of nonhazardous soil: 1,193

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Properties with a soil lead level in at least one decision unit will be scheduled. Priority will be given to
properties with young children living at or who are frequent visitors the residence. Soil excavation will be
from 01 feet generally. Residents will be urged to allow removal of trees from the property. Restoration will
be made to asnear the original condition as possible. Sampling will continue as access agreements are
received.

2.2.1.2 Next Steps
The expansion into Phase 2 will require enhanced START participation and, consequently, funding.
Outreach efforts will be enhanced to collect a greater percentage of resident demographic data used for
tiering properties for removal.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. In terns of work progress,
rain continues to be the biggest challenge to efficient operations.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,550,000.00 $900,000.00 $650,000.00 41.94%

TAT/START $60,000.00 $40,000.00 $20,000.00 33.33%

Intramural Costs

Total Site Costs $1,610,000.00 $940,000.00 $670,000.00 41.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 11/4/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. In January, 2020, the site boundaries were expanded. The new site is bounded by the former
CSX rail line and Northside Drive to the east, North Avenue to the north, Oliver Street and Sciple Terrace to
the west, and Foundry Street to the south. The address used is 395 Elm Street, Atlanta, Fulton County,
Georgia 30314. The Site coordinates are Latitude: 33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the new boundary. Based on property zoning codes, there are an estimated 1058 residential
properties within the entirety of the boundary, both Phase 1 and 2. Most are singlefamily homes, although
there are several multifamily properties within the area. Nearly all of the owners are absentee landlords
renting out the property. Additionally  English Avenue has a high percentage of unimproved or abandoned
property. The 2008 housing crisis left many properties distressed, and many properties remain abandoned.
A parcelbyparcel verification of the new area, termed "Phase 2" is underway. This process was already
performed in Phase 1 at the outset of response activity. The final number of properties will be determined
based on the actualuse survey of the parcels.

1.1.2.2 Description of Threat
Atlanta's west side neighborhoods were developed in the late 1880s through the first half of the 20th
Century. During that time, several foundries operated in the Atlanta area, and the slag generated as a
byproduct was reportedly available for use as fill. Based on subsequent investigation, slag appears to
underlie not only large areas spanning multiple properties, but also in smaller, discrete locations where the
owner or contractor needed to fill in low areas or reinforce driveways or alleyways with a readilyavailable
source of road bed.

The slag used in Westside has high concentrations of lead. Portions of the slag pulverized and analyzed by
Emory University, showed lead concentrations in the slag were over 6,100 milligrams per kilogram (mg/kg),
or parts per million (ppm). The slag is intermixed with a range of smallersized particles, forming a soil layer
that is, in places, at least 10 feet thick. This soil layer has lead concentrations greater than 400 ppm in
the particle size range smaller than 150 microns. Lead is a hazardous substance as defined at title 40 of
the Code of Federal Regulations, Section 302.4 (40 CFR 302.4). EPA has promulgated a Removal
Management Level (RML) of 400 ppm lead for residential exposure scenarios.There are lead concentrations
in residential soil at the Westside Lead site that exceed the EPA RML that are a threat to human health for
persons living on or near these properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In 2018, a Doctoral candidate working in the Saikawa Lab at Emory University was studying lead and other
heavy metal concentrations in urban gardens in Atlanta. Working with the Historic Westside Gardens club,
Emory identified high lead levels in soil from lots surrounding the garden on Elm Street in English Avenue,
with lead concentrations as high as 4,500 ppm. Subsequent investigation led to an usual rock being shown
to the student's adviser, who was also a Risk Assessor for the EPA Region 4 Superfund and Emergency
Management Division's Superfund Scientific Support Branch. The EPA employee immediately identified the
rock as slag. Since Emory used a sampling and analysis method similar to EPA's methods, the data were
assessed to have reasonable quality. The Risk Assessor brought the information to the Region 4
Emergency Response, Removal, Prevention, and Preparedness Branch (ERRPPB) for review.

The data was subsequently turned over to the Georgia Department of Environmental Protection for
assessment. In November 2018 GA EPD requested EPA initiate a Removal Site Evaluation, and OnScene
Coordinator (OSC) Chuck Berry was assigned the project. A meeting with the OSC, GA EPD, the City of
Atlanta, and the Superfund Technical Assessment and Response Team (START) was held in December
2018 to discuss a sampling approach. EPA agreed to conduct the sampling and then return to the other
entities with the results to discuss any future site plans.

Due to the Federal Government shutdown in December 2018 and January 2019, sampling activities did not
commence until late March 2019. An initial study area of 60 parcels was selected from the 2block area
surrounding the Elm Street garden. , The Superfund Technical Assessment and Response Team (START)
contractor, Oneida Total Integrated Services (OTIE) sampled the lots using the Incremental Sampling
Method (ISM). ISM attempts to obtain highquality statistical data that more accurately reflects the average
concentration across any area. Each improved property with a house was divided up into smaller exposure
units (e.g.front/back/side). Additionally, any areas of increased exposure (e.g. play areas, gardens) were
sampled independently. Unimproved lots were sampled as a single unit. The soil was sieved to obtain the
fraction of particle sizes less than 150 microns (μm) in diameter, as this is believed to more accurately
reflect the average particle size one is exposed to after working or playing in the soil (based on the
supposition that most adults and children brush the course material from their hands once done). An XRay
Fluoroscope (XRF) was used to analyze the sieved soil, and this was then split to obtain analytical
laboratory results from the Region 4 Regional Laboratory in Athens, Georgia. Based on a statistical review
of the data, initial samples achieved a 99.7% correlation with XRF data for sieved samples. This has allowed
XRF to be the primary analytical method used at the site instead of relying on laboratory data turnaround. 

Access to only 23 of the initial properties was obtained. However, 15 of those properties showed lead
concentrations in at least one area of the property exceeded the Region 4 RML of 400 ppm. The OSC then
expanded the site investigation area to encompass a total of 368 residential properties. Then, another
expansion occurred in January 2020 to a preliminary total of 1058 residential parcels. This total number will
be refined based on the parcel verification, currently underway. Sampling continues as additional access
agreements are received. The status of the sampling is given in Section 2.1.4 Progress Metrics. Generic
resident information (number of residents and approximate ages) were collected where possible in order to
facilitate prioritizing removals.

In November, 2019, an Action Memorandum was signed by the Region 4 Superfund and Emergency
Management Division Director. The AM approved up to 2 feet of contaminated soil be removed from
properties with lead concentrations greater than 400 ppm. Because of the impending holiday schedules, the
OSC opted to wait until after the first of the year to mobilize to the site and begin construction of staging
areas.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions
The OSC used resident demographic data collected during the RSE to prioritize parcels for removal.
Parcels were placed into a tiered system depending on the lead levels on the property and the ages of the
residents living there. This approach is consistent with other Removal sites in Region 4. However, due to the
large number of unimproved / abandoned lots in English Avenue, another tier was added to the standard 4
tier system to accommodate the lower risk posed by these lots. The tiers are:

Tier 1: Parcels with children under 14 living on them with lead levels greater than or equal to 1,200 ppm.
Tier 2: Parcels with children under 14 living on them with lead levels less than 1,200 ppm but greater than or
equal to 400 ppm.
Tier 3: Parcels with adults age 14 and over living on them with lead levels greater than or equal to 1,200
ppm.
Tier 4: Parcels with adults age 14 and over living on them with lead levels less than 1,200 ppm but greater
than or equal to 400 ppm.
Tier 5: Unimproved or abandoned property.

Use of the tiers is not mandated by any Agencywide or Regional policy and only serves as guide for
prioritizing the highest risk properties. Other extenuating factors may alter the sequencing of removals.
Additionally, the database used to generate these tiers is not complete. Many properties were sampled
without being able to interview the residents (most frequently when a landlord signs for access and the
tenant is not home with the sampling occurs). Thus, the tiering numbers reported in Section 2.1.5 do not
add up to the total number of properties slated for removal. There are currently no Tier 1 properties.

CMC, Inc, the Emergency and Rapid Response Services (ERRS) contractor mobilized to the site on
January 6, 2020, and began construction of staging areas for fill and contaminated soil. Tetra Tech, Inc., the
Superfund Technical Assessment and Response Team (START) contractor also mobilized to the site to
assist with residential relations and air monitoring.

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

START completed the process of verifying the zoning use codes for all the parcels in Phase 2.

ERRS completed excavation of all properties draining into the sewer drain behind 406 Elm Street, which
included the two Tier 2 properties that were initially targeted for removal. Rain during the week severely
limited site activities.  Excavation was possible during the rain, but backfill activities were not able to begin.
ERRS demobilized for a scheduled break from February 23 until March 1.

2.1.2 Response Actions This Reporting Period

Site crews have taken steps to reduce their potential exposure to the coronavirus, including taking worker
body temperatures during the morning safety briefing, maintaining social distancing between workers when
possible, reducing or eliminating their exposure to the general public, and performing increased common
area cleanings.

Crews continued to excavate unoccupied property because of inclement weather, which will not allow
backfill activities to proceed. Crews worked through the weekend to make up for lost time. Sunday work
was coordinated with the residents, who were all in agreement that it was necessary. 

An incident occurred on site, March 4. An individual brandished a firearm directly in front of the work site.
While not aggressive towards the crew, the individual was obviously intoxicated and unpredictable. Police
were notified by the OSC, and the individual was subsequently arrested. 

Phase 2 parcel verification was completed. Additionally, an entire city block was recently purchased by the
Westside Future Fund. WFF is planning on sampling their own property to determine if a listing under the
GA Brownfield program is more appropriate for their plans. A final parcel count will not be determined until
we discuss the process with WFF and identify exactly which parcels they are removing from the site. The
county tax database is frequently several months behind realworld actions, so this will have to be a manual
process.

Signed access for the staging area property was received, and CMC mobilized additional crew and
equipment to begin modifying the property for usability. French drains were installed through several
properties to facilitate water removal. A break in the weather allowed the backfill borrow pit to resume
operations. A final count of parcels within the expanded site boundary was completed and verified.  

Due to forecast rain, EPA has decided to only expose contamination that can reasonably be backfilled
within 48 hours. Operations will focus on tree removal and staging area preparation. Completion of the new
staging area is expected to provide a noticeable increase of project efficiency. 

Another security event occurred onsite March 9th. A homeless man aggressively panhandled and
threatened a female contractor. The employee escaped without physical harm, but was frightened,
nonetheless. Site security is becoming an increasing issue as the local population becomes more
comfortable and used to our activities. Vandalism, theft, and personal security events have already occurred
at the site. Additional incidents will prompt discussions with management about armed security onsite to
protect workers and property. In the meantime, a strict buddysystem approach to personal security is in
effect.

The public meeting scheduled for March 12, 2020 was canceled because the facility was closed due to
COVID‐19 virus.

2.1.2 Outreach and Community Involvement
EPA initiated public outreach to inform residents of the expanded site boundaries and attempt to obtain
access agreements for property located in Phase 2. A fact sheet and access agreements were mailed out
to all owners and tenants in Phase 2. The public meeting scheduled for March 12, 2020 was canceled to
the CoViD19 response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
To date, no PRPs have been identified.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period.

SAMPLING

Total Properties (estimated):  1068

Access Granted: 269

Properties Sampled: 168

Properties Requiring
Removal:

90

REMOVALS

Properties Requiring
Removal:

90

Properties in Progress: 11

Properties Completed: 2

Properties Remaining: 88 

DISPOSAL

Tons of nonhazardous soil: 1,193

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Properties with a soil lead level in at least one decision unit will be scheduled. Priority will be given to
properties with young children living at or who are frequent visitors the residence. Soil excavation will be
from 01 feet generally. Residents will be urged to allow removal of trees from the property. Restoration will
be made to asnear the original condition as possible. Sampling will continue as access agreements are
received.

2.2.1.2 Next Steps
The expansion into Phase 2 will require enhanced START participation and, consequently, funding.
Outreach efforts will be enhanced to collect a greater percentage of resident demographic data used for
tiering properties for removal.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. In terns of work progress,
rain continues to be the biggest challenge to efficient operations.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,550,000.00 $900,000.00 $650,000.00 41.94%

TAT/START $60,000.00 $40,000.00 $20,000.00 33.33%

Intramural Costs

Total Site Costs $1,610,000.00 $940,000.00 $670,000.00 41.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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1. Introduction

1.1 Background

Site Number: C482 Contract Number:

D.O. Number: 68HE0420F0006 Action Memo Date: 11/4/2019

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 1/6/2020 Start Date: 1/6/2020

Demob Date: Completion Date:

CERCLIS ID: GAN000407160 RCRIS ID:

ERNS No.: State Notification: GA EPD

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Other  Historical use of contaminated fill prior to implementation of the Resource Conservation and
Recovery Act (RCRA).

1.1.2 Site Description

1.1.2.1 Location
The Westside Lead Site is located in the English Avenue and Vine City neighborhoods of Atlanta, just west
of downtown. In January, 2020, the site boundaries were expanded. The new site is bounded by the former
CSX rail line and Northside Drive to the east, North Avenue to the north, Oliver Street and Sciple Terrace to
the west, and Foundry Street to the south. The address used is 395 Elm Street, Atlanta, Fulton County,
Georgia 30314. The Site coordinates are Latitude: 33.7654320, Longitude: 84.4087470.

The Site is primarily residential with commercial and institutional property interspersed throughout, but
particularly along the eastern border abutting the former rail line. Additionally, several large City parks are
included in the new boundary. Based on property zoning codes, there are an estimated 1058 residential
properties within the entirety of the boundary, both Phase 1 and 2. Most are singlefamily homes, although
there are several multifamily properties within the area. Nearly all of the owners are absentee landlords
renting out the property. Additionally  English Avenue has a high percentage of unimproved or abandoned
property. The 2008 housing crisis left many properties distressed, and many properties remain abandoned.
A parcelbyparcel verification of the new area, termed "Phase 2" is underway. This process was already
performed in Phase 1 at the outset of response activity. The final number of properties will be determined
based on the actualuse survey of the parcels.

1.1.2.2 Description of Threat
Atlanta's west side neighborhoods were developed in the late 1880s through the first half of the 20th
Century. During that time, several foundries operated in the Atlanta area, and the slag generated as a
byproduct was reportedly available for use as fill. Based on subsequent investigation, slag appears to
underlie not only large areas spanning multiple properties, but also in smaller, discrete locations where the
owner or contractor needed to fill in low areas or reinforce driveways or alleyways with a readilyavailable
source of road bed.

The slag used in Westside has high concentrations of lead. Portions of the slag pulverized and analyzed by
Emory University, showed lead concentrations in the slag were over 6,100 milligrams per kilogram (mg/kg),
or parts per million (ppm). The slag is intermixed with a range of smallersized particles, forming a soil layer
that is, in places, at least 10 feet thick. This soil layer has lead concentrations greater than 400 ppm in
the particle size range smaller than 150 microns. Lead is a hazardous substance as defined at title 40 of
the Code of Federal Regulations, Section 302.4 (40 CFR 302.4). EPA has promulgated a Removal
Management Level (RML) of 400 ppm lead for residential exposure scenarios.There are lead concentrations
in residential soil at the Westside Lead site that exceed the EPA RML that are a threat to human health for
persons living on or near these properties.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
In 2018, a Doctoral candidate working in the Saikawa Lab at Emory University was studying lead and other
heavy metal concentrations in urban gardens in Atlanta. Working with the Historic Westside Gardens club,
Emory identified high lead levels in soil from lots surrounding the garden on Elm Street in English Avenue,
with lead concentrations as high as 4,500 ppm. Subsequent investigation led to an usual rock being shown
to the student's adviser, who was also a Risk Assessor for the EPA Region 4 Superfund and Emergency
Management Division's Superfund Scientific Support Branch. The EPA employee immediately identified the
rock as slag. Since Emory used a sampling and analysis method similar to EPA's methods, the data were
assessed to have reasonable quality. The Risk Assessor brought the information to the Region 4
Emergency Response, Removal, Prevention, and Preparedness Branch (ERRPPB) for review.

The data was subsequently turned over to the Georgia Department of Environmental Protection for
assessment. In November 2018 GA EPD requested EPA initiate a Removal Site Evaluation, and OnScene
Coordinator (OSC) Chuck Berry was assigned the project. A meeting with the OSC, GA EPD, the City of
Atlanta, and the Superfund Technical Assessment and Response Team (START) was held in December
2018 to discuss a sampling approach. EPA agreed to conduct the sampling and then return to the other
entities with the results to discuss any future site plans.

Due to the Federal Government shutdown in December 2018 and January 2019, sampling activities did not
commence until late March 2019. An initial study area of 60 parcels was selected from the 2block area
surrounding the Elm Street garden. , The Superfund Technical Assessment and Response Team (START)
contractor, Oneida Total Integrated Services (OTIE) sampled the lots using the Incremental Sampling
Method (ISM). ISM attempts to obtain highquality statistical data that more accurately reflects the average
concentration across any area. Each improved property with a house was divided up into smaller exposure
units (e.g.front/back/side). Additionally, any areas of increased exposure (e.g. play areas, gardens) were
sampled independently. Unimproved lots were sampled as a single unit. The soil was sieved to obtain the
fraction of particle sizes less than 150 microns (μm) in diameter, as this is believed to more accurately
reflect the average particle size one is exposed to after working or playing in the soil (based on the
supposition that most adults and children brush the course material from their hands once done). An XRay
Fluoroscope (XRF) was used to analyze the sieved soil, and this was then split to obtain analytical
laboratory results from the Region 4 Regional Laboratory in Athens, Georgia. Based on a statistical review
of the data, initial samples achieved a 99.7% correlation with XRF data for sieved samples. This has allowed
XRF to be the primary analytical method used at the site instead of relying on laboratory data turnaround. 

Access to only 23 of the initial properties was obtained. However, 15 of those properties showed lead
concentrations in at least one area of the property exceeded the Region 4 RML of 400 ppm. The OSC then
expanded the site investigation area to encompass a total of 368 residential properties. Then, another
expansion occurred in January 2020 to a preliminary total of 1058 residential parcels. This total number will
be refined based on the parcel verification, currently underway. Sampling continues as additional access
agreements are received. The status of the sampling is given in Section 2.1.4 Progress Metrics. Generic
resident information (number of residents and approximate ages) were collected where possible in order to
facilitate prioritizing removals.

In November, 2019, an Action Memorandum was signed by the Region 4 Superfund and Emergency
Management Division Director. The AM approved up to 2 feet of contaminated soil be removed from
properties with lead concentrations greater than 400 ppm. Because of the impending holiday schedules, the
OSC opted to wait until after the first of the year to mobilize to the site and begin construction of staging
areas.

2. Current Activities

2.1 Operations Section

2.1.1 Previous Response Actions
The OSC used resident demographic data collected during the RSE to prioritize parcels for removal.
Parcels were placed into a tiered system depending on the lead levels on the property and the ages of the
residents living there. This approach is consistent with other Removal sites in Region 4. However, due to the
large number of unimproved / abandoned lots in English Avenue, another tier was added to the standard 4
tier system to accommodate the lower risk posed by these lots. The tiers are:

Tier 1: Parcels with children under 14 living on them with lead levels greater than or equal to 1,200 ppm.
Tier 2: Parcels with children under 14 living on them with lead levels less than 1,200 ppm but greater than or
equal to 400 ppm.
Tier 3: Parcels with adults age 14 and over living on them with lead levels greater than or equal to 1,200
ppm.
Tier 4: Parcels with adults age 14 and over living on them with lead levels less than 1,200 ppm but greater
than or equal to 400 ppm.
Tier 5: Unimproved or abandoned property.

Use of the tiers is not mandated by any Agencywide or Regional policy and only serves as guide for
prioritizing the highest risk properties. Other extenuating factors may alter the sequencing of removals.
Additionally, the database used to generate these tiers is not complete. Many properties were sampled
without being able to interview the residents (most frequently when a landlord signs for access and the
tenant is not home with the sampling occurs). Thus, the tiering numbers reported in Section 2.1.5 do not
add up to the total number of properties slated for removal. There are currently no Tier 1 properties.

CMC, Inc, the Emergency and Rapid Response Services (ERRS) contractor mobilized to the site on
January 6, 2020, and began construction of staging areas for fill and contaminated soil. Tetra Tech, Inc., the
Superfund Technical Assessment and Response Team (START) contractor also mobilized to the site to
assist with residential relations and air monitoring.

Residential soil excavation began on January 27, 2020. For a detailed accounting of previous activity during
this response, please see the prior Pollution Reports.

START completed the process of verifying the zoning use codes for all the parcels in Phase 2.

ERRS completed excavation of all properties draining into the sewer drain behind 406 Elm Street, which
included the two Tier 2 properties that were initially targeted for removal. Rain during the week severely
limited site activities.  Excavation was possible during the rain, but backfill activities were not able to begin.
ERRS demobilized for a scheduled break from February 23 until March 1.

2.1.2 Response Actions This Reporting Period

Site crews have taken steps to reduce their potential exposure to the coronavirus, including taking worker
body temperatures during the morning safety briefing, maintaining social distancing between workers when
possible, reducing or eliminating their exposure to the general public, and performing increased common
area cleanings.

Crews continued to excavate unoccupied property because of inclement weather, which will not allow
backfill activities to proceed. Crews worked through the weekend to make up for lost time. Sunday work
was coordinated with the residents, who were all in agreement that it was necessary. 

An incident occurred on site, March 4. An individual brandished a firearm directly in front of the work site.
While not aggressive towards the crew, the individual was obviously intoxicated and unpredictable. Police
were notified by the OSC, and the individual was subsequently arrested. 

Phase 2 parcel verification was completed. Additionally, an entire city block was recently purchased by the
Westside Future Fund. WFF is planning on sampling their own property to determine if a listing under the
GA Brownfield program is more appropriate for their plans. A final parcel count will not be determined until
we discuss the process with WFF and identify exactly which parcels they are removing from the site. The
county tax database is frequently several months behind realworld actions, so this will have to be a manual
process.

Signed access for the staging area property was received, and CMC mobilized additional crew and
equipment to begin modifying the property for usability. French drains were installed through several
properties to facilitate water removal. A break in the weather allowed the backfill borrow pit to resume
operations. A final count of parcels within the expanded site boundary was completed and verified.  

Due to forecast rain, EPA has decided to only expose contamination that can reasonably be backfilled
within 48 hours. Operations will focus on tree removal and staging area preparation. Completion of the new
staging area is expected to provide a noticeable increase of project efficiency. 

Another security event occurred onsite March 9th. A homeless man aggressively panhandled and
threatened a female contractor. The employee escaped without physical harm, but was frightened,
nonetheless. Site security is becoming an increasing issue as the local population becomes more
comfortable and used to our activities. Vandalism, theft, and personal security events have already occurred
at the site. Additional incidents will prompt discussions with management about armed security onsite to
protect workers and property. In the meantime, a strict buddysystem approach to personal security is in
effect.

The public meeting scheduled for March 12, 2020 was canceled because the facility was closed due to
COVID‐19 virus.

2.1.2 Outreach and Community Involvement
EPA initiated public outreach to inform residents of the expanded site boundaries and attempt to obtain
access agreements for property located in Phase 2. A fact sheet and access agreements were mailed out
to all owners and tenants in Phase 2. The public meeting scheduled for March 12, 2020 was canceled to
the CoViD19 response.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
To date, no PRPs have been identified.

2.1.4 Progress Metrics
Metrics are current as of the end of the reporting period.

SAMPLING

Total Properties (estimated):  1068

Access Granted: 269

Properties Sampled: 168

Properties Requiring
Removal:

90

REMOVALS

Properties Requiring
Removal:

90

Properties in Progress: 11

Properties Completed: 2

Properties Remaining: 88 

DISPOSAL

Tons of nonhazardous soil: 1,193

2.2 Planning Section

2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities
Properties with a soil lead level in at least one decision unit will be scheduled. Priority will be given to
properties with young children living at or who are frequent visitors the residence. Soil excavation will be
from 01 feet generally. Residents will be urged to allow removal of trees from the property. Restoration will
be made to asnear the original condition as possible. Sampling will continue as access agreements are
received.

2.2.1.2 Next Steps
The expansion into Phase 2 will require enhanced START participation and, consequently, funding.
Outreach efforts will be enhanced to collect a greater percentage of resident demographic data used for
tiering properties for removal.

2.2.2 Issues
Worker health and safety due to the coronavirus outbreak is of utmost concern. In terns of work progress,
rain continues to be the biggest challenge to efficient operations.

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

ERRS  Cleanup Contractor $1,550,000.00 $900,000.00 $650,000.00 41.94%

TAT/START $60,000.00 $40,000.00 $20,000.00 33.33%

Intramural Costs

Total Site Costs $1,610,000.00 $940,000.00 $670,000.00 41.61%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

STAFFING THIS REPORTING PERIOD
OSCs: 1
CICs: 1
START: 1
ERRS: 10

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.


